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ORP provided an updated key document list, and noted the current documents that are in 
review/comment. ORP reported that the first of the SST integrity target milestones listed, M-
045-91F-T01 , was reported as to be missed in October 2012. Several other of the SST integrity 
target milestones have been reported to be missed, and they have been included in a change 
package that ORP is discussing with Ecology. 

DOE-RL stated that there will need to be some discussions with EPA and Ecology on upcoming 
the Central Plateau milestones, some of which are due in June 2014. Those discussions can be 
delayed a few months but will need to start by this summer. Ecology requested setting up 
discussions regarding enabling assumptions for 200-IS-l and 200-SW-2. DOE-RL indicated that 
those discussions could be held during the biweekly meeting next week. 

DOE-RL stated that the milestone was completed to submit a revised work plan and sampling 
analysis plan (SAP) to EPA for 1 00-BC-1/2/5, and EPA has not approved the documents yet. 
DOE-RL stated the intent is to move ahead with the activity supporting the SAP, and seven of 
the eleven wells identified will be drilled. DOE-RL acknowledged starting the work at risk since 
the agreement has not been signed, but indicated that the milestones will be missed if the wells 
are not started by the first of March 2013. DOE-RL noted that the milestones were renegotiated, 
and the intent is to stay on schedule. DOE-RL stated that the documents are in comment 
resolution with the Tri-Parties, and noted that there have not been a significant number of 
comments. 

DOE-RL noted that the 200-UP-1 and 100-NR-1/2 documents are on track for their submittal 
dates. DOE-RL stated that it is self-performing on the 200-WA-1 work plan, and the work will 
continue with the intent to deliver sometime in March 2013. 

DOE-RL referred to discussions about possibly accelerating the 200-DV-1 document, which is 
due in 2015, and indicated that due to resourcing the document likely would not be delivered 
until late 2013. DOE-RL requested input from the regulatory agencies regarding priority for the 
work in 200-DV-l. DOE-RL stated that both 200-BP-5 and 200-PO-l are a high priority, and it 
is important to get the groundwater decisions to stay on track. DOE-RL stated that the Outer 
Area is a very low priority, but it represents a substantial statement of footprint reduction and the 
goal is to target the 2018 or 2019 time frame. DOE-RL noted that the Outer Area will be 
discussed during the biweekly next week. 

EPA referred to the milestone change package that just went through the public comment period, 
and stated that the Tri-Parties need to have a clear and accurate response to comments during the 
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first round of comment response. EPA added that the Tri-Parties need to agree to all the 
comment responses and not let disagreement cause a comment response to remain unresolved for 
several months. Ecology stated that there is a priority attached to getting the change package 
signed, and that the comment responses probably would not languish. DOE-RL agreed with 
Ecology' s assessment, and suggested that the Tri-Parties assess the status at next week' s 
biweekly meeting. If positive progress has not been made or there are any issues, the status of 
the change package will be escalated immediately. 

EPA requested that DOE-RL turn the funding back on for the 300 Area. DOE-RL responded that 
the 300 Area is a priority and the funding is being turned back on, although another project 
would have to be offset to get the funding. DOE-RL noted that the TPA protocol has not been 
followed regarding discipline to the comment period. Ecology noted that it recently went 
through a lean manufacturing process with some RI/FS reviews that resulted in a positive benefit, 
and suggested that DOE-RL review its internal processes for inefficiencies. DOE-RL responded 
that a Kaizen was done last year on the DOE-RL process, but there has not been a combined 
Kaizen for the Ecology and DOE-RL combined process and DOE believes there is value in doing 
so. DOE-RL took an action to further look into scheduling a combined Kaizen of the review 
process for documents. 

EPA initiated a discussion regarding the use of standard language in certain docwnents. EPA 
noted that many times agreement has been reached, including by the IAMIT, to use standard 
language, but when new documents are received the standard language is not used. EPA 
requested that management direct the teams that are putting documents together to use the 
standard language that's been agreed to by the Tri-Parties. DOE-RL responded that the scoping 
process should identify the agreed-to language up front that will be used for River Corridor. 
DOE-RL stated that a separate evaluation should be done separately for the Outer Area, and the 
Inner Area and Central Plateau would be open for discussion. EPA responded that the language 
should be consistent regardless of the area. Ecology suggested that some of the agreements that 
are made in other meetings should be documented in the IAMIT meetings. Another suggestion 
by Ecology was to make the decisions in the IAMIT meeting and document the decisions in the 
minutes. Ecology noted that the decisions would be easier to locate if they are documented in the 
IAMIT minutes. 

The Tri-Parties agreed to carry decisions from other meetings and document them in the IAMIT. 
DOE-RL agreed to continue discussion regarding EPA' s request to use standard language in 

certain documents for the River Corridor, and then follow with the Outer Area, Central Plateau 
and Inner Area. 

M-037-03 (Submittal of 216-S-10 and 216-B-3 Closure Plans) 

Ecology distributed a handout that provided a brief history of this topic. The M-037-03 
milestone series was created in October 2010, and DOE-RL was required to submit revised 
closure plans for 216-S-10 and 216-B-3 by April 30, 2012. In January 2012, DOE-RL proposed 
an extension of 30 months, which Ecology denied, and DOE-RL initiated dispute resolution. 
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Ecology agreed to ghost-write the closure plans in an effort to assist DOE-RL in meeting the 
requirement. The draft closure plans were sent from Ecology to DOE-RL in December 2012, and 
DOE-RL sent a letter to Ecology at the end of January 2013 with a TPA Change Request 
requesting a milestone that would delay submittal of the B-3 closure plan to August 2014, which 
Ecology denied. 

As part of the TPA Change Request, DOE-RL has raised three main areas of policy issues in the 
draft closure plans that Ecology sent to DOE-RL. The first policy issue is the mention of 
radiological constituents in various parts of the closure plan, and Ecology has agreed to add 
different words or remove the words entirely. The second policy issue is associated with liner 
requirements for the landfill cap, and Ecology has agreed that it is not necessary. The third 
policy issue is DOE-RL's position that only the constituents listed in the Part A would be 
considered RCRA constituents. Ecology's position is that a RCRA constituent is a RCRA 
constituent, regardless of whether or not it's in the Part A. 

Ecology stated that it would take a minimal effort to edit the closure plans, and believes the 
parties are close to resolution on the third policy issue. Ecology suggested not changing the M-
037-03 milestones, as DOE-RL has proposed, and to proceed with submitting the closure plans. 
Ecology noted that the closure plans are needed for inclusion in the permits. DOE-ORP asked if 
Ecology has involved DOE legal in the decision with the third policy issue. Ecology responded 
that emails have been sent among legal. DOE-RL noted that Ecology used the CERCLA 
constituents of potential concerns as part of the RCRA constituents in the permit, and the legal 
contention is that CERCLA actions will not be taken inside the RCRA action. DOE-RL stated 
that the closure plans will be submitted to Ecology by April 30, 2013 . 
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February 21, 2013 
Ecology Offices, Conference Room 3A/B 

3100 Port of Benton Blvd 
Richland, Washington 

Agenda 

Inter-Agency Management Integration Team Meeting 

Chairperson: John Price 

Key Documents/Issues List Review 

M-037-03 (Submittal of 216-S-10 and 216-B-3 Closure Plans) 

Adjourn Inter-Agency Management Integration Team Meeting 
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MIiestone Mlle•tone Tltle Tie Document 

M-045-91B- Provide Ecology report on the Concrete Core 
T01 from TankA-106 or alt 

M-045-91H Submit Change Pckg (if necessary) to est. 

M-45-91 Interim Milestones and Target Dates Additional Milestones 
for SST Integrity (continued) M-045-91I Provide IQRPE Certification of SSTs Structural 

lntearitv 
Prior to beginning construction and at least 

M-045-92O Future Barrier Design 3 one year before construction is to be 
complete, DOE will submit to Ecology a final 
design and monitoring plan for each interim M-045-92P Future Barrier Design 4 
barrier. 

Waste Supplemental Treatment Report M-062- Submit One Time Tank Waste Supplemental 
40ZZ Treatment Tech. Report 

Complete final design and submit RCRA Part M-062-31- RCRA Part B Permit Modification-Final 
B Permit Modification Request T01 Design 

Topic Areas Document 

Tier 1 Framework Closure Plan Update 

Tier 2 WMA C Closure Plan 

All Remaining Closure Plans for WMA C 

WMA C Closure Conceptual Design 

Tier 3 Closure Plans for Tanks Already Received 

Tier 3 Closure Plans for Additional Tanks 
PERMIT WMA C Closure Design 

DOCUMENTS Supplemental Treatment Technology Notice of Construction 
Submit Part B Permit Application for Selected Supplemental Treatment 
Technoloqy 
Wiped Film Evaporator Notice of Construction 

Submit Wiped Film Evaporator Class 3 Permit Modification or Part B 
Permit Application 

IDF Performance Assessment (ORP/WRPS has support role to 
RL/CHPRC) 

MISCELLANEOUS 
Submit Categorical TOC HIA 

DOCUMENTS Quarterly Hose-In-Hose Transfer Lines (HIHTL) Reports 

WORKING ORP Key Documents List 
For February 2013 

TPA ORP Anticipated 

Mlle•tone Dellveryto Regulatory Flnal 

DueDate(lf Regulators Review Completion 

appllcable)1 Date2 Completion Date4 

Date3 

09/30/14 09/30/14 

07/31/15 07/31 /15 

09/30/18 09/30/18 

06/30/15 06/30/15 

06/30/16 06/30/16 

10/31/14 10/31/14 

04/30/16 04/30/16 

ORP Anticipated 

Delivery to Regulatory Final DOE-ORP Review Completion Regulators Completion Date3 Lead 
Date1 

Date2 

09/30/15 C.Kemp 

06/30/13 C. Kemp 

09/30/15 C. Kemp 

TBD C. Kemp 

TBD C. Kemp 

09/30/15 C. Kemp 

TBD C. Kemp 

TBD L. Huffman 

TBD L. Huffman 

TBD L. Huffman 

TBD L. Huffman 

TBD T. Fletcher 

TBD 

Ongoing J. Johnson 
Quarterly 

DOE-ORP Contractor Ecology ' 
Lead Lead Lead 

> Commenta/lHues 

J. Johnson R. Gregory J.Lyon 

J. Johnson R. Gregory J. Lyon 

J.Johnson R. Gregory J. Lyon 

C. Kemp S. Eberlein J. Lyon • ORP/ECYTPA Change Package M-45-12-04 modified this to a 
due date of 06/30/15 dependent on discussions per M-045-22. 

ORP/ECY TPA Change Package M-45-12-04 modified this to a C. Kemp S. Eberlein J. Lyon • 
due date of 06/30/16 dependent on discussions per M-045-22. 

S. Pfaff C. Burrows D. 
McDonald 

S. Pfaff 
D. 

McDonald 

Contractor Regulator 
Commenta/lssues Lead Lead 

S. Eberlein J.Lyon 

S. Eberlein J.Lyon 

S. Eberlein J.Lyon 

S. Eberlein J. Lyon 

S. Eberlein J.Lyon • Due 180-day post EIS 

S. Eberlein J. Lyon • Several Dates in out years 

S. Eberlein J. Lyon • Final dates not yet determined; provides basis for the Tier 2 Closure Plan 

F. Miera J.Lyon 

F. Miera J. Lyon 

F. Miera J. Lyon 

F. Miera J. Lyon 

F. Miera J. Lyon 

F. Miera J. Lyon 

J. Lyon 

1 
Note: "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. 

2 
Note: The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review is requested. If the 

document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable. 
3 

Note: "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues." 

Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 

2 
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Interim measures investigation "other" 

Submit Interim Measures Investigation work plan for to vadose zone 

Work Plan and TPA Chg Pckgs for M-045- M-045-20 
characterization at 241-TX Farm and 241-U 

22 Target Dates Farm, and soil desiccation/contaminant 
removal proof-of-principal test at 241-SX 
Farm 

Submit for Review and Approval a 
Sampling and Analysis Plan for Soil Sampling and Analysis Plan to Ecology for 

Soil Samples for 241-TX Tank Farm M-045-21 Samples for 241 -TX Tank Farm 

Investigation Investigation 

WMA C PA Initial Model Run Data Package 
Submit to Ecology for Review and Approval Supports 

as an Agreement Primary Document, a Phase M-045-61 WMA CPA Initial Document 

2 RCRA Facility Investigation/Corrective WMA C Characterization Summary 2013 
Measure Study Report for WMA C 

M-045-61 Phase 2 RF I/CMS Report for WMA C 

Submit to Ecology for Review and Approval 
as an Agreement Primary Document, a Phase 

M-045-62 Phase 2 Corrective Measures Implementation 
2 Corrective Measures Implementation Work Work Plan forWMA C 
Plan for WMA C. 

M-045-91F- Provide Report of the Liquid Leak Rate 
T01 Assessments 

M-045- Provide Report on the Concrete Dome 
91D-T01 Samples from Tank C-107 Plug 

M-045-91F- Provide Report of Liner Failures for SSTs 
T02 

M-045-91F- Provide Report on 100-Series SSTs as having 
M-45-91 Interim Milestones and Target Dates T04 Leaked in RPP-32681 
for SST Integrity Implementing the Expert M-045- Provide AOR Final Doc. for SSTS on 
Panel 's Recommendations 

91G-T03 1,000,000 Gallon Tanks 

M-045-91E Provide SST Farms Dome Deflection Surveys 
Every Two Years 

M-045- Provide AOR Final Doc. for SSTS on 55,000 
91G-T04 Gallon Tanks 

M-045-91F Provide Summary Conclusions Report on Leak 
Integrity 

M-045-91G Provide Summary Conclusions Report of AOR 
for SSTs 

WORKING ORP Key Documents List 
For February 2013 

Anticipated TPA ORP 
MIiestone Dellveryto 

Regulatory Flnal 
Review Completion Due Date (If Regulators Completion Date4 

appllcable) 1 Date2 
Date3 

12/31/12 12/06/12 01/22/13 

03/31/13 

TBD 

TBD 

09/30/13 

12/31/14 12/31/14 

06/30/15 06/30/15 

01/31/13 01/31/13 

05/31/13 05/31/13 

07/31/13 07/31/13 

07/31/13 07/31/13 

09/31/13 09/31/13 

09/30/13 09/30/13 

10/31/13 10/31/13 

12/31/13 12/31/13 

04/30/14 04/30/14 

' 

DOE-ORP Contractor Ecology Comments1111ues Lead Lead Lead 

• Created via Change Package M-45-12-04 on 06/21/12 

• Work Plan provided to ECY on 12/06/12 via ORP letter 12-TF-

C.Kemp S. Eberlein J.Lyon 
0054. 

• ORP received ECY letter 12-NWP-190 to initiate field work and 
that comments would be received within 45 days. 

• ORP received ECY comments on 01/22/13 . 

• Created via Change Package M-45-12-04 on 06/21/12 

C. Kemp S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

C. Kemp S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

C. Kemp S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

C.Kemp S. Eberlein J.Lyon 

C. Kemp S. Eberlein J.Lyon 

• Moved to 01/31/13 per M-45-12-01 TPA Chg Pckg . 

J. Johnson R. Gregory J. Lyon • Reported as To Be Missed in October 2012 TPA PMM Mtg, 
this and other To Be Missed milestones are incorporated into 
a TPA Chg Pckg which is being discussed by ORP and ECY. 

J.Johnson R. Gregory J.Lyon 

J.Johnson R. Gregory J. Lyon • Reported as To Be Missed in October 2012 TPA PMM Mtg 

J. Johnson R. Gregory J. Lyon • Reported as To Be Missed in October 2012 TPA PMM Mtg 

J. Johnson R. Gregory J. Lyon • Moved to 09/31/13 per M-45-12-01 TPA Chg Pckg. 

J. Johnson R. Gregory J. Lyon 

J. Johnson R. Gregory J.Lyon • Reported as To Be Missed in October 2012 TPA PMM Mtg 

J.Johnson R. Gregory J.Lyon • Reported as To Be Missed in October 2012 TPA PMM Mtg 

J. Johnson R. Gregory J. Lyon • Reported as To Be Missed in October 2012 TPA PMM Mtg 

1 "TPA Milestone Due Dates" are the direct regulatory drivers for completion of milestones. 
2 

"ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. ORP Delivery 
to Regulators Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule. 
3 The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review is 
requested. If the document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable. 
4 "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues." . 

Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 

1 



CHPRC TPA Decision Document List By Regulatory Review Date 
, ' 

ROD Area Document Milestone Due Date 
Regulatory 

Agency 
Review 

100-0R-1, 100-0R-2, 100-HR·l, 100-HR· Rl/FS Reports and Proposed Plan M-015-70-TOl •rarcet Completed 12/15/2012 -03/14/13 .. Ecology 
2, 100-HR-3 12/14/2012 
100-FR·l, 100-FR-2, 100-FR-3, 100-IU-2, Rl/FS Reports and Proposed Plan M-015-ti-4-TOl •rarget Completed 12/21/2012 -03/4/13 EPA 
100-IU-6 12/20/2012 
100-BC·l, 100-BC-2, 100-BC-5 Revised Workplan and SAP P-015-74 •MIiestone 2/1/2013 -03/13/2013 EPA 

Completed 
200-CW·l, 200-CW-3, and 200-0A-1 TSDs M-037-03 4/30/2013 5/1/2013 - 6/30/2013 Ecology 

Closure Plan for 216-B-3 Main Pond and 216-S· 
10 Pond and Ditch 

200-UP-1 RO/RAWP M-016-126 6/24/2013 6/25/2013 -08/7/2013 EPA 
100-NR-1, 100-NR-2 RI/FS Reports and Prooosed Plan P-015-75 6/30/13• 7/1/2013 -08/14/2013 Ecolnav 
200-1S·l RFI/CMS & Rl/FS Work Plan - Draft 8 M-015-112 2/28/2014 Ecolnav 
200-SW-2 RFI/CMS & RI/FS Work Plan · Draft 8 M-015-113 2/28/2014 Ecoloav 
200-EA-1 TSO • Closure Plans for 207-A South Retention M-037-02 6/30/2014 7/1/2014 - 8/14/2014 Ecology 

Basin, 216-A-29 Ditch, 216-A-368 Crib, 216-A-
37-1 Crib, and 216-8-63 Trench 

200-CB-1 Rl/FS work plan M-085-lOA 6/30/2014 7/1/2014 - 8/29/2014 EcO/oav 
200-BP-5, 200-PO·l 200-BP-5 RI Reoort 9/30/2014 10/1/2014 -11/14/14 Ecnlaav 
200-CW·l, 200-CW-3, and 200-0A·l FS/PP M-015-388 10/30/2014 11/1/2014 · 12/15/2014 EPA 
200-DV-1 Rl/FS Work Plan M-015-llOA 3/31/2015 4/1/2015 • 6/1/2015 Ecol,vn, 
200-EA-1 RFI/CMS & RI/FS Work Plan M-015-92A 6/30/201S 7/1/2015 - 8/31/2015 Ecoloav 
200-BP-5, 200-PO·l FS/PP M-015-21A 6/30/2015 7/1/2015 -8/15/15 Ecoloav 
200-PW-1/3/6, CW-5 RO/RAWP M-016-125 9/30/201S 10/1/2015 -11/16/2015 EPA 
200-CP-1 RI/FS work plan M-085-20A 9/30/2015 10/1/2015 • 11/30/2015 Ecoloav 
200-0V-1 CMS/FS and PP/PCAO M-015-1108 9/30/2015 10/1/2015 • 11/16/2015 Ecoloav 
200-WA-1 and 200-BC·l FS/PP M-015-918 12/31/2015 1/1/2016 - 2/15/2016 EPA 
100-BC-1, 100-BC-2, 100-BC-5 RI/FS Reports and Prooosed Plan P-015-79 12/15/2016• 12/16/2016 -01/30/2017 EPA 
200-EA·l and 200-IS-1 CMS & FS ReDOrtlsl & PCADlsl/PPlsl M-015-928 12/31/2016 7/1/2016 - 8/15/2016 Ecolaav 
200-SW-2 RFI/CMS & Rl/FS & PCAD/PP M-015-938 12/31/2016 1/1/2017 - 2/14/2017 Ecol,,,,,, 
200-CR•l Rl/FS work plan M-085-30A 12/31/2017 1/1/2018 - 3/1/2018 EPA 
200-EA-1 200 East CP Inner Area Risk Assessment TBO TBO Dual 
200-EA·l and 200-IS-1 Record of Decision TBO TBO Ecnlaav 
200-WA-1 200 West CP Inner Area Risk Assessment TBO TBO Dual 
200-WA·l and 200-BC·l Record of Decision TBO TBO EPA 
200-SW-2 Record of Decision TBO TBO Ecoloav 
200-CB-1 RI/FSand PP TBD TBO Ecology 
200-CB· l Record of Decision TBO TBO Ecolnau 
200-CP•l RI/FSand PP TBO TBD Ecoloav 
200-CP·l Record of Decision TBO TBO Ecol,,,,,, 
200-CR-1 RI/FSandPP TBO TBO EPA 
200-CR·l Record of Decision TBO TBO Ecoloav 
200-DV-1 Record of Decision TBO TBO Ecolnav 
200-CW-1, 200-CW-3, and 200-0A-1 Central Plateau Outer Area Rl/FS work TBO TBO EPA 

olan/SAP/BRA 
200-CW-1, 200-CW-3, and 200-0A-1 Rl/FS wnrlmlan Eco SAP TBO TBO EPA 
200-CW·l, 200-CW-3, and 200-0A·l Record of Decision TBO TBO EPA 

100-BC·l, 100-BC-2, 100-BC-5 Record of Decision TBO TBO EPA 
100-BC-1, 100-BC-2, 100-BC-5 Remedlal Deslcn / Remedial Action Work TBO EPA 

Plans 
100-0R-1, 100-0R-2, 100-HR-1, 100-HR- Record of Decision TBO Ecology 
2, 100-HR-3 
100-DR-1, 100-0R-2, 100-HR·l, 100-HR· Remedial Deslcn/Remedlal Action Work Plans TBO Ecology 
2, 100-HR-3 
100-FR· 1, 100-FR-2, 100-FR-3, 100-IU-2, Record of Decision TBO EPA 
100-IU-6 
100-FR-1, 100-FR-2, 100-FR-3, 100-IU-2, Remedial Deslcn / Remedial Action Work TBO EPA 
100-IU-6 Plans 
100-KR·l, 100-KR-2, 100-KR-4 Record of Decision TBO EPA 
100-KR·l, 100-KR-2, 100-KR-4 Remedlal Design / Remedial Action Work TBO EPA 

Plans 
100-NR-1, 100-NR-2 Record of Decision TBO TBO Dual 
100-NR·l, 100-NR-2 ROD Remedial Deslcn / Remedial Action Work TBO TBO Ecology 

Plans 
300-FF-2, 300-FF-5 Record of Decision TBO TBO EPA 
300-FF-2, 300-FF-5 Remedlal Deslcn / Remedlal Action Work TBO TBO EPA 

Plans 
N/A EE/CA ller 2 Facllltles • 200 West EPA 

2/21/2013 
• • Regulator requested extension on review. 



CHPRC TPA Decision Document List By ROD A.r~a 

ROD Area Document Milestone Due Date 
Regulatory 

Agency 
Review 

20CHA-1 Rfl/CMS & RI/FS Work Plan M--015'-92A 6/30/2015 7/1/2015 - 8/31/2015 Ecoloav 
200-EA-1 TSO - Closure Plans for 207-A South Retention M-037--02 6/30/2014 7/1/2014 - 8/14/2014 Ecology 

Basin, 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 
Crib, and 216-B-63 Trench 

200-EA-1 200 East CP Inner Area Risk Assessment TBD TBD Dual 
200-IS-1 RFI/CMS & RI/FS Work Plan - Draft B M-015-112 2/28/2014 Ecolnav 
200-EA-1 and 200-15-1 CMS & FS Renortls) & PCAD(s)/PP(s) M-015-92B 12/31/2016 7/1/2016 -8/15/2016 Ecoloav 
N/A EE/CA Tier 2 Facllltles - 200 West EPA 
200-EA-1 and 200-15-1 Record of Decision TBD TBD Ecoloav 
200-WA-1 200 West CP Inner Area Risk Assessment TBD TBD Dual 
200-WA-1 and 200-BC-1 FS/PP M-015-918 12/31/2015 1/1/2016 - 2/15/2016 EPA 
200-WA-1 and 200-BC-1 Record of Decision TBD TBD EPA 
200-SW-2 RFI/CMS & RI/FS Work Plan - Draft B M-015-113 2/28/2014 Ecoloav 
200-SW-2 RFI/CMS & RI/FS & PCAD/PP M-015-93B 12/31/2016 1/1/2017 -2/14/2017 Ecolnav 
200-SW-2 Record of Decision TBD TBD Ecoloav 
200-PW-1/3/6, CW-5 RD/RAWP M--016-125 9/30/2015 10/1/2015 -11/16/2015 EPA 
200-CB-1 RI/FS work plan M-085-lOA 6/30/2014 7/1/2014 - 8/29/2014 Ecoloav 
200-CB-1 RI/FS and PP TBD TBD Ecoloav 
200-CB-1 Record of Decision TBD TBD Ecoloav 
200-CP-1 RI/FS work plan M--085-20A 9/30/2015 10/1/2015 - 11/30/2015 Ecoloav 
200-CP-1 RI/FS and PP TBD TBD Ecoloav 
200-CP-1 Record of Decision TBD TBD Ecoloav 
200-CR-1 RI/FS work plan M-085-30A 12/31/2017 1/1/2018 - 3/1/2018 EPA 
200-CR-1 RI/FSand PP TBD TBD EPA 
200-CR-1 Record of Decision TBD TBD Ecoloav 
200-DV-1 RI/FS Work Plan M-015-llOA 3/31/2015 4/1/2015 ·6/1/2015 EcOloall 
200-DV-1 CMS/FS and PP/PCAD M--015-1108 9/30/2015 10/1/2015 - 11/16/2015 Ecoloav 
200-DV-1 Record of Decision TBD TBD Ecoloav 
200-CW-1, 200-CW-3, and 200-0A-1 FS/PP M-015-388 10/30/2014 11/1/2014 - 12/15/2014 EPA 
200-CW-1, 200-CW-3, and 200-DA-1 Central Plateau Outer Area RI/FS work TBD TBD EPA 

I plan/SAP/BRA 
200-CW-1, 200-CW-3, and 200-DA-1 RI/FS workolan Eco SAP TBD TBD EPA 
200-CW-1, 200-CW-3, and 200-0A-1 Record of Decision TBD TBD EPA 
200-CW-1, 200-CW-3, and 200-0A-1 TSDs • Closure Plan for 216-B-3 Main Pond and 216- M-037--03 4/30/2013 5/1/2013 -6/30/2013 Ecology 

5-10 Pond and Ditch 
200-BP-5, 200-PO·l 200-BP-5 RI Report 9/30/2014 10/1/2014 -11/14/14 Ecology 
200-BP-5, 200-P0-1 FS/PP M-015-21A 6/30/2015 7/1/2015 -8/15/15 Ecoloav 
200-UP-1 RD/RAWP M-016-126 6/24/2013 6/25/2013 -08/7/2013 EPA 
100-BC·l, 100-BC-2, 100-BC-5 Revised Workplan and SAP P--015-74 •Milestone 2/1/2013 --03/13/2013 EPA 

Completed 
100-BC-1, 100-BC-2, 100-BC-5 RI/FS Reoorts and Prooosed Plan P--015-79 12/15/2016• 12/16/2006 --01/30/2017 EPA 
100-BC-1, 100-BC-2, 100-BC-5 Record of Decision TBD TBD EPA 
100-BC-1, 100-BC-2, 100-BC-5 Remedial Design / Remedlal Action Work Plans TBD EPA 

100-DR-1, 100-DR-2, 100-HR·l, 100-HR-2, RI/FS Reports and Proposed Plan M--015-70-TOl •Target Completed 12/15/2012 -03/14/13 .. Ecology 
100-HR-3 12/14/2012 
100-DR-1, 100-DR-2, 100-HR-1, 100-HR-2, Record of Decision TBD Ecology 
100-HR-3 
100-DR-1, 100-DR-2, 100-HR-1, 100-HR-2, Remedlal Deslgn/Remedlal Action Work Plans TBD Ecology 
100-HR-3 
100-FR-1, 100-FR-2, 100-FR-3, 100-IU-2, RI/FS Reports and Proposed Plan M--015-64-TOl •Target Completed 12/21/2012 --03/4/13 EPA 
100-IU-6 12/20/2012 
100-FR-1, 100-FR-2, 100-FR-3, 100-IU-2, Record of Decision TBD EPA 
100-IU-6 
100-FR·l, 100-FR-2, 100-FR-3, 100-IU-2, Remedial Deslcn / Remedlal Action Work Plans TBD EPA 
100-IU-6 
100-KR-1, 100-KR-2, 100-KR-4 Record of Decision TBD EPA 
100-KR-1, 100-KR-2, 100-KR-4 Remedial Design/ Remedial Action Work Plans TBO EPA 

100-NR-1, 100-NR-2 RI/FS Reports and Pronowd Plan P--015-75 6/30/13· 7/1/2013 --08/14/2013 Ecolnnv 
100-NR-1, 100-NR-2 Record of Decision TBD TBO Dual 
100-NR-1, 100-NR-2 ROD Remedlal Design/ Remedlal Action Work TBO TBO Ecology 

Plans 
300-FF-2, 300-FF-5 Record of Decision TBO TBO EPA 
300-FF-2, 300-FF-5 Remedial Deslcn / Remedlal Action Work Plans TBO TBO EPA 

2/21/2013 
••Regulator requested extension on review. 



MILESTONE M-37-03 
History 



Milestone M-37-03 

• Created in October 2010 
• Required submittal of revised closure plans for 216-8-3 Main Pond 

System and 216-S-10 Pond and Ditch by April 30, 2012 

• Letter from DOE/RL in January 2012 proposed extension 
of completion date by 30 months 
• Reasons were due to funding and to align with RI/FS/PP for 200-

0A-1. 

• Letter from Ecology denied the change request 

• DOE/RL initiated dispute under the HFFACO on February 
16,2012 



Milestone M-37-03 

• Resolution of the dispute resulted in extending the 
milestone date to April 30, 2013 
• Ecology agreed to "ghost-write" the closure plans to assist DOE/RL 

in meeting this date. 

• Draft closure plans were sent to DOE/RL on December 10 and 
December 13, 2012. 

• Letter was received from DOE/RL on January 28, 2013 
with a change request creating milestone (M-037-04) for 
216-B-3 Main Pond closure plan with a due date on 
8/31/2014. 

• Ecology responded on February 13, 2013 denying the 
change notice. 



Milestone M-37-03 
• Ecology and DOE/RL staff have met and discussed the 

"policy issues" stated in the change request notice. 

• Policy issues are: 
• Mention of radiological constituents in various parts of the closure 

plans - Ecology agreed that either other appropriate words need to 
be substituted or these sections be deleted 

• The liner requirements for the landfill cap - Ecology agreed that the 
liner requirements are not necessary 

• Only contaminants listed on the Part A will be considered RCRA 
constituents and all other contamination will be addressed under 
CERCLA-Agreement was not reached. 



Milestone M-37-03 
• Ecology's Position 

• It would take minimal effort to edit the closure plans as agreed to 
above 

• Resolution on the third issue is close with the additional information 
that Ecology provided. 

• Do not change Milestone M-37-03 and submit the closure plans by 
April 30, 2013. 


